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GOAL: Ensure timely, accurate, consistent and accessible procedures and
manuals.

PROCESS:

These tasks need to be completed prior to each ARCS RESET and Installation site visit.

M Develop procedure matrix with identifier, title, owner/author, due date, location, status and
comment columns (Coonley 4/21/97)

M Establish Controlled Distribution Lists for Observer's and Installation/RESET manuals.
Coordinate with OMS (Meyer 4/25/97)

M Produce and distribute Observer and RESET manuals to AlIS (Meyer/Smith, Gallegos 5/6/97)

M Develop update cycle and schedule for TWP Ops and Installation procedures and manuals
(Coonley 5/30/97)

M Establish new file-naming protocol for all procedures online. Develop plan (Meyer with Perkins,
Coonley, Gallegos 5/30/97) Implementation (Meyer with Perkins, Coonley, Gallegos 6/30/97)

M Correct category and numbering anomalies with existing, (ie, Ops to ARCS, etc) reformat as
needed (Coonley, Meyer with Smith 7/30/97)

M Revise ARCS-1 Observer’s manual for RESET-2; update, write new or reformat procedures as
needed (Coonley with owners, Smith 7/30/97)

M Revise ARCS-1 Installation/RESET Manual for RESET-2; update per RESET-1 visit notes, write
new or reformat procedures as needed (Coonley with RESET team, Smith 8/15/97)

[0 Create TWPP Plan Binder and assemble existing documents, schedules, budget info, etc.
(Jones 9/5/97)

[0 uUpdate and distribute cross reference table of contents for Observers and RESET manuals
(Smith 9/15/97)

[0 Create plan for updating instrument manuals including binders that duplicate files; arranged by
ARCS site (Coonley 6/15/97) Update instrument manuals (Jones w/student 9/15/97)

[0 Revise TWPPO manual; update existing, write new procedures or reformat as needed (Meyer
with Smith 9/30/97)



ARCS 2 PROCESS: PRCS(MINIPLAN)-010.002
MANUAL/PROCEDURE UPDATES
August 29, 1997
Plan Owner: Larry Jones Page 2

[0 Rename files for all procedures online using the established protocol pending acquisition of new
file server (Meyer w/student 10/1/97)

[0 Update ARCS-1 Observer’s Training Manual and create manual in one 3-ring binder (Coonley
with Smith 10/30/97)

ISSUES:

IMPROVEMENTS:



